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SUMMARY 

Sprint reports to the Commission that i t  has again effectively met all deployment bench- 
marks to date and that i t  continues to deploy Phase I and I1 services at a rapid pace. Sprint has 
now launched Phase I services in 1,876 PSAPs and deployed Phase 11 services in more than 575 
PSAI’s. l h e  following are highlights of Sprint’s accomplishments to date: 

Sprint was the first and only carrier to begin selling GPS enabled devices on 
October 1, 2001. 

Sprint was the first carrier to deploy a handset based Phase I1 operating sys- 
tem - deploying service covering the entire State of M o d e  Island in Decem- 
ber of 200 1 

Sprint was the first to complete installation of all the national platforms, 
switch and cell site upgrades required to support Phase I1 E91 1 service across 
its entire nationwide network on June 14, 2002, more than a month ahead of 
the FCC’s deadline. Sprint has been capable of supporting Phase 11 irnple- 
mentations nationwide for more than a year and a half 

Sprint was the first and only carrier to effectively convert 100% of all new 
handset activations to CiPS enabled devices, reaching 99% of new handset ac- 
tivations on June 28, 2003. 

Sprint has offered more than twenty different GPS enabled handset models 
since October 1, 2001. Indeed, older Phase 11 handsets are being phased out 
of the current handset lineup as obsolete. 

Sprint has sold over eighteen million GPS-enabled handsets since October of 
2001. 

Sprint deployed 53 new Phase I PSAPs during the fourth quarter of 2003, for 
a total of I876 Phase I PSAPs in thirty-nine states 

Sprint deployed 59 new Phase I 1  PSAPs during the fourth quarter of 2003, for 
a total of 575 PSAPs i n  twenty-four different states. 

Although Sprint has met all current FCC mandates, and has a network capable of sup- 
porting Phase I1 deployment nationwide, live Phase 11 deployment efforts continue to face chal- 
lenges. LEC and PSAP readiness issues continue to impact Sprint’s ability to make Phase I1 ser- 
vices available to its customers As Sprint has continually advised the Commission, i t  cannot 
unilaterally deploy Phase 11 services. Sprint is proud of its accomplishments in this area and will 
contmue to work cooperatively with LECs, PSAPs. vendors, regulatory bodies and public offi- 
cials to ovcrcoine the remaining technical and administrative hurdles faced in E91 1 deployment. 
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Washington, D.C. 20554 

In  the Matter of 1 
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1 

To Ensure Compatibility with 1 
Enhanced 91 1 Emergency Calling Systems ) 

1 

Revision of the Commission’s Rules CC Docket No 94-1 02 

SPRINT NINTH QUARTERLY 
PHASE IT IMPLEMENTATlON REPORT 

Sprint Corporation, on behalf of its wireless operating company, Sprint Spectrum L.P., 

d/b/a Sprint PCS (“Sprint”), submits its Ninth Quarterly Phase I1 Implementation Report in com- 

pliance with the Commission’s October 12, 2001 Sprint Waiver Order ’ 
I. INTRODllCTlON 

A. Sprint Handset Activation Rate 

Sprint set a new standard for the industry by becoming the first carrier to effectively meet 

the Commission’s 100% new activation requirement during the second quarter of 2003. For the 

week ending June 28, 2003, 99.5% of new handset activations from all Sprint controlled outlets 

were GPS enabled. 93.7% of ul2 handset activations, including used handsets, older models and 

handsets sold through third party outlets, were GPS enabled.2 

.See, K e w i o t i  ofrhe Comm,.\.\zon ‘,s Ru1e.r lo Ensure Cotnpurzbrlrzy wlth Enhanced 911 Emergency Call- 
rng <Sy,v/ema. Requcrr /or Wurwr by Sprrnr Specrruni L. P d/b/a Sprint, 16 FCC Rcd 18330 (2001)(“Sprint 
W I u  vcr Order’.) 

i 

’ FCC rules exclude older models and refurbished models from the benchmark calculatloii. See Fourlh 
EY(1 Order. I5 FCC Rcd 17442, 17455 n 62 (2000)(“The new handset activation benchmarks apply only 
to new handsets. not to new activatiotls of older model or refurbished handsets.”) Because reactivations 
of  tisrd handsets are not tracked iii the saine manner as total gross activations, the exact percentage of 
GPS eiiabled new handset activations (the benchmark measurement) required separate calculation A 
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Although the Commission’s rules are drafted in terms of absolute mathematical percent- 

ages. the nature of distribution channels and customer choice prevent such precision in reporting. 

Various factors will prevent Sprint from being able to certify 100% of all activations are GPS- 

enabled for an additional period of time. Customers may activate phones that were purchased in 

the past, but never previously used Third party distributors also tend to have older inventory 

that can appear as new non-GPS activations. Sprint cannot refuse to offer service to customers 

that have purchased these handsets; nor does Sprint have the right to demand that such third par- 

tics cease the sale of non-GPS handsets. Nonetheless, the number of handsets at issue i s  very 

small and IS continuing to decline in amparison to total activations. For those activations that 

remain within its control, Sprint has effectively met the 100% activation benchmark 

B. 

Because of the FCC’s modified reporting requirements, i t  is difficult to compare numbers 

from previous reports with those resulting from the FCC’s new excel spreadsheets. Sprint can 

state, however, Lhat it deployed an additional 53 Phase I PSAPs during the fourth quarter of 2003 

and an additional 59 Phase I1 PSAPs. Based upon the FCC’s counting conventions, Sprint has 

now deployed Phase 1 services for 1876 PSAPs and has deployed Phase I1 services for 575 

PSAPs 

Sprint Phase I & 11 Deployments 

sample \tttdy o f  handset sales for the first two weeks of June showed that approximately 10% O f  total 
gross addihons were in  fact reactivat~ons o f  previously used handsets. As would be expected, the major- 
it) of  tliesc reactivatediused handsets were older non-GPS enabled models. Once these handsets are 
eltinitiated from total gross aciivation~, as required under the rules, the GPS enabled new handset activa- 
tion rate for all outlets, including third party retailers, was 98.13%. 
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C. Challenges Beyond Sprint’s Control 

Phase 11 deployment continues to face substantial challenges from areas outside of 

Sprint’s control. Many LECs are still unable to pass Phase I1 data to their PSAPs or are awaiting 

further cost recovery mechanisms before they permit Phase 11 services to be deployed. Likewise, 

many PSAPs face funding or other obstacles to deployment that prevent the service from being 

deployed in their jurisdictions. Indeed, the vast majority of PSAPs have not requested Phase I 

service. much less the more accurate Phase II service While Sprint has expended huge amounts 

of capital to achieve the goals set by the Commission, including the aggressive conversion of its 

handsets, most of this investment will go unused for the foreseeable future. Indeed, it is likely 

that a large number Phase I I  capable handsets sold by Sprint to date will become obsolete and 

will be discarded before Phase I I  services are available in many jurisdictions. 

D. FCC Reporting Requirements 

In June of 2003. the Wireless Telecommunications Bureau (WTB) established new 

guidelines for reporting deployment of enhanced 91 1 services.’ As discussed in its previous re- 

ports, Sprint has identified a number of issues surrounding this reporting format. Sprint has at- 

tempted to provide the information requested in the format posted by the WTB Unfortunately. 

thls new reporting format has created substantial confusion over naming conventions and the 

number of PSAPs serving particular jurisdictional boundaries. As a result, Sprint cannot make 

direct comparisons between the numbers contained in reports prior to June of 2003 and the num- 

bers contained in the attached schedule. For example, some PSAPs that Sprint has deployed are 

no1 identified on the WTB spreadsheet and other entities identified on the spreadsheet do not ap- 

1 Wireless Teleconimunications Bureau Standardizes Carrier Reporting on Wireless E91 1 Implementa- 
lion. Public Notlce. DA 03.1902 (Julie 6, 2003) 
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pear to be PSAPs. Although Sprint has made its best effort to convert its information to this new 

format, Sprint must acknowledge that reporting ambiguities are inevitable given the confusion 

over naming conventions. 

Sprint again urges the Commission to correct the format and contents of the  new report- 

ing requirements to permit carriers to provide accurate information and to ensure that the Com- 

mission’s goal of streamlining and uniformity are achieved. One wireless carrier may report the 

number of PSAPs contained in the report and another may report the number of PSAPs actually 

in the state. Similar lack of uniformity may surround how Phase I and II deployments are re- 

flected for the same PSAP For these and other reasons previously reported, Sprint cautions the 

Commission that attempts to comply with its reporting format may result in confusion and fur- 

ther PSAP inquiries to the Commission and Carriers. 

11. CURRENT STATUS OF PHASE I AND 11 REQUESTS 

The Sprinr Wuzver Order specified that this Sprint report “must include information on 

all pending Phase 1 and Phase IJ  request^."^ Sprint provides this information below. 

A. Phase 1 Status 

Sprint has worked cooperatively with PSAPs across the country to deploy Phase I (cell 

siteisector location) E91 1 services. I t  has accommodated Phase I requests regardless of PSAP 

tcchnology choices and has utilized CAS, NCAS and Hybrid CASNCAS (i e ,  LEC) solutions. 

As of February 2. 2004, Sprint is providing Phase 1 E91 1 services to 1876 PSAPs in thirty-nine 
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statcs, which represents the addition of approximately 53 Phase I systems from last quarter.’ De- 

tails regarding the status of‘ Phase I requests are contained within Appendix A. 

An important component of E91 1 implementation is open communication with the 

PSAPs, and Sprint has attempted to keep PSAPs informed of its efforts and status. To Sprint’s 

knowledge, there are no pending complaints against the Company where the installation process 

was not completed within six months. The Received Date listed in Appendix A indicates the 

date that Sprint first received the PSAP request, even if the PSAP did not at that time meet the 

prerequisites of Rule 20.1 8 Sprint’s objective is to deploy Phase I with as many PSAPs as pos- 

sible Accordingly, Sprint has not segregated those requests that meet the prerequisites con- 

tained in Rule 20.18, but has attempted to move forward on all requests. At the Commission’s 

request. Sprint will provide additional information with respect to specific deployments and 

PSAP circumstances presented in each case. 

B. Phase I1 Status 

Sprint continues to deploy Phase I1 systems as quickly as  possible. Sprint launched 59 

new PSAPs i n  the last quarter bringlng total deployments to 575.6 Details regarding the status of 

specific Phase I1 requests are contained i n  Appendix A attached hereto. 

As previously reported, however, LEC delays have affected the validity of certain PSAP 

requests and prevented Sprlnt from deploying all PSAP requests made as o f  June 30, 2002 by 

December 31, 2002. In anticipation of that deadline. Sprint contacted each PSAP requesting 

Phase I I  service prior to December 31, 2002, and confirmed both their status and a schedule for 

_ . ~ . _ _ ~ ~ _ _ _ _ _ _  

’ A b  noted above, the nuiiiberliig coiiveiitions contained in the WTB reportiiig requirements makes com- 
parison with earlier reports impossible. 

Again, discrepancies between this number and previous reports are the result ofthe FCC’s new number- 6 

ing coiiveiitions 
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future action towards deployment. Accordingly, Sprint is operating under an agreed upon 

schedule with all PSAPs as permittcd under the Commission’s Richurdson Reconszderution Or- 

der.’ Once the ALI provider has made the necessary upgrades and permits the transmission of 

Phase I1 data. and PSAP readiness is achieved, Sprint will be able to complete work on these 

Phase 11 requests 

Sprint has not attempted to segregate Phase 11 requests based upon validity under the 

Richardson Order, and has moved forward with implementation efforts in all requesting PSAPs. 

Moreover. Sprint has reached an agreed upon implementation schedule with each of the Phase I1 

requesting PSAPs as permitted under the Richardson Reconsidrrurion Order and accordingly, 

Sprint is in compliance with the Commission’s rules regardless of the validity of a given request. 

To confirm. however, where a PSAP has made a Phase 11 request, and the ALI provider has not 

upgraded its ALI database, or prohibits the use of lhat ALI database contingent upon tariff ap- 

proval, thc PSAP is unable to receive or utilize Phase I1 information. As Sprint has noted in pre- 

vious filings. a PSAP will be unable to receive Phase 11 data unless the necessary ALI and CPE 

upgrades have been performed * 
111. NETWORK READINESS 

The Sprint Wuiver Order specified that this quarterly report contain a statement whether 

“Sprint has completed its Phase 11 conversion of all Lucent switching software” by May 30, 

2002. and “whether Sprint has completed its Phase IT conversion of all Nortel switching soft- 

ware” by August I ,  2002 Sprint not only completed these network upgrades by the FCC’s 

- ~ . _ _ _ _ _ .  

In /he Murter oJ Petition of Ci/y of Richurdyon Texas, Order on Recons~derat~on, CC Docket 94-102, 

See Sprint Reply Coinments in Support of its Petition for Reconslderatlon and Clar~fication. CC Docket 

7 

FCC 02-3 18, (November 26,2002) 129 

N o  94-102 (Jan 28,2002). 

8 
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benchmark dates, it completed the required installation of all national platforms and upgrades to 

Its network infrastructure ahead of the Commission’s schedule. Sprint’s entire national network 

has now been Phase I1 enabled for more than a year and a half 

A. Lucent Markets 

Sprint completed installation of switch software upgrades i n  all of its Lucent markets on 

March 6,2002, almost three months in advance of the Commission’s May 30,2002 deadline. 

B. Nortel Markets 

Sprint completed installation of switch software upgrades in all of its Nortel markets on 

June 14,2002, over a month and a half in advance of the Commission’s August I ,  2002 deadline 

IV .  CURRENT HANDSET SALES 

The Spnnr Wurver Order specified that this Sprint quarterly report “must also include 

information on current handset models being activated or sold that are GPS-capable and impor- 

tant events effecting location-capable handset penetration levels, such as introduction of new 

handset models ”’ 
Sprint has introduced more than twenty GPS enabled handset models since October 1, 

2001. Indeed. some of the early GPS handset models are now being retired as obsolete. All new 

handset models introduced by Sprint are GPS-enabled, and have been since January of 2003. 

Wlth thc cxception of an cxtremely limited amount of older inventory purchased prior to that 

date. all Sprint handset models are now GPS-enabled. As of June 28, 2003, 99.5% of all new 

handset activations from Sprint controlled outlets were GPS-enabled. As of the end of fourth 

quarter 2003, Sprint had sold over 18 million GPS-enabled handsets. 
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On December 1, 2003, the FCC released its E Y I I  Extensron Orderio regarding the obliga- 

tions of various parties to provide E91 I services and interpreting its rules with respect to data 

devices and their inclusion in handset activation rates. In that Order, the FCC clarified that PDA 

devices with voice capacity would be considered handsets within the rules and would be required 

to be GPS enabled for carriers using a GPS based E91 I system. As noted in previous reports, 

early PDA devices were not GPS enabled due to their different chip architecture. Sprint contin- 

ued to work with manufacturers, however, and all new PDA devices introduced by Sprint since 

January I ,  2003 have been GPS enabled Some inventory of the older non-GPS PDA devices 

remains. but that number is sinall and continues to diminish. As noted above, all new PDA de- 

vices introduced since January l ,  2003 are GPS enabled models. 

v. COMPLIANCE WITH OUTSTANDING BENCHMARKS 

The ,Spnnf Waiver Order specified that this Sprint report "must also contain statements 

regarding whether Sprint PCS has met each deployment benchmark and, if not, the reasons for 

its failure to comply ' 
Sprint has met all benchmarks passed. to date, including the revised benchmark for com- 

pliance with the Commission's requirement that 100% of new handset activations be GPS en- 

abled by June 30, 2003 (with the clarifications outlined above).'* Specifically, Sprint began sell- 

ing GPS handsets by October I ,  2001, Sprint met the interim benchmark that 25% of handset 

In In the Matter of  Revision of  the Commission's Rules to Ensure Compatibility with Enhanced 91 1 
Emergency Calling Systems, Report und Order and Second Further Notice of Proposed Rubmaking, CC 
Docket No 94-102, FCC 03-290 (Released December I ,  2003) (the "E911 Exlension Order") 

.ci,rinr Waiver Order at 7 28 

'' See In the Mtitlrr id Reyue.rt /or a Liirrired and Temporary Rule Warver by Sprrnr, FCC 03-1 33,  Order, 
CC Docket 94-102 (June 16, 2003) 

I 1  
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activations be GPS enabled by July 3 I ,  2002. ” Sprint completed network upgrades to its Lucent 

and Nortel switches well before the Commission deadlines of May 30,2002 and August 1,2002. 

The Commission also ordered Sprint to provide service to all PSAPs who had made a valid re- 

quest on or before June 30, 2002, by December 31, 2002. The majority of requests received 

prior to June 30, 2002 would be considered invalid under the rules in effect at the time the re- 

quests were issued, because the PSAP was unable to receive or utilize Phase I1 information. The 

validity o f  these requests should no longer be an issue, however, because Sprint has reached 

agreement with all Phase I 1  requesting PSAPs regarding implementation as permitted under the 

Richard.son ReconJzderdron Order Accordingly, Sprint is in compliance with the Sprrni Waiver 

Order 

The Sprrni Waiver Order also directed Sprint to provide a statement regarding the accu- 

racy milestone The rules provide that handset-based location solutions must provide the loca- 

tion of wireless 91 l calls with an accuracy of 50 meters for 67 percent of calls and 150 meters 

for 95 perccnt o f  calls.i4 Testing of Sprint’s technology choice, including individual testing of 

each new GPS handset model, indicates that it is meetlng the Commisslon’s accuracy require- 

ments 

I‘ The Coinmiwon’s Waiver Order is ambiguous regarding the manner in which compliance with the 
luly 31, 2002, 25% activation rate was to he calculated At least one interpretatton of the Order is that 
compliance should be determined based upon the percentage of GPS enabled handsets sold between July 
3 I. 2002 through December 30, 2002 See, Waiver Order, 728. Under this interpretation, Sprint ex- 
ceeded the benchmark by a large margin 

I’ 47 C F R 6 20.18(h)(2) 
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VI. AFFIDAVIT REQUIREMENT 

The Sprzm Waiver Order specifies that Sprint “must support each Quarterly Report with 

an aftidavtt, (ion an officer o r  director of Sprint, attesting to the truth and accuracy of the re- 

port ’.’’ Appendix B is the conforming Declaration of Kathy A.  Walker, Executive Vice Presi- 

dent --Network Services, Sprint 

VJI. CONCLUSION 

Sprint remains a leader i n  E91 1 deployment efforts. Through this report, Sprint provides 

the Commission wlth updated information concerning its activitles in this important area. 

Respectfully submitted, 

SPRINT CORPORATION on behalf of 
SPRINT SPECTRUM L.P., d/b/a Sprint PCS 

. 
b 7 &  President, PCS Regulatory Affairs 

401 9‘h Street, N.W., Suite 400 
Washington, D.C 20004 
202-585-1923 

Charles W McKee 
General Attorney 
Sprint Corporation 
6450 Sprint Parkway 
Mail Stop: KSOPHI0414-4A325 
Overland Park, KS 6625 1 
91 3-3 15-9098 

February 2. 2004 
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203 Department AL AN 1 CDMA NA NA NA Y 08101101 
Hanceville Police CULLM 

203 Department AL AN 2 CDMA NA NA NA Y 10101 I03 

207 HenryCountyE9-1-1 AL HENRY 1 CDMA NA NA NA Y 02105102 

209 Department AL SON 1 CDMA NA NA NA Y 08125100 
Hoover Police JEFFER 
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Cabot Police LONOK 

WASHI 

WASHI 

298 Depaltment AR E 2 CDMA 03/21/03 NA NA N NA 02101104 2 . 4  Agreement 

301 Central EMS AR NGTON 1 CDMA NA NA NA Y 03119/01 

301 Cenlral EMS AR NGTON 2 CDMA NA NA NA Y 03/07103 



Sprint PCS - February 2, 2004 

Hot Spring County 9-1- 

Hot Spring County 9-1- 

Final 020104_FCC_W~E91 l-repon xis 



I Sprint PCS - February 2, 2004 

OrnmunlCatlonS 

Communications 



~ 

Sprint PCS - February 2.  2004 

St Francis County 



Sprint PCS - Februaly 2, 2004 

1 

1 

ANGEL 

LOS 
ANGEL 

553 BellPol~ceDepartment CA ES 1 CDMA 08101102 NA NA N NA 04101104 1 , 2  Agreement 

553 BellPoliceDepartrnent CA ES 2 CDMA 08112102 NA NA N NA 04101 104 1 , 2  Agreement 
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1 

1 

710 Depanmenl CA ES 2 CDMA 08/12102 NA NA N NA 04101104 1 , 2  Agreement 

71 1 Emeryville Police Depa CA DA 1 CDMA 03121103 NA NA N NA 04101104 1 . 2  Agreement 

71 1 Emeryville Police Depar CA DA 2 CDMA 03/21/03 NA NA N NA 04101104 1 2  Agreement 

ALAME 

ALAME 
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DatePSAP D ate PSAP 
PSAP PSAP Implementat Air Request Request Invalid Date Date 
State County Ion Phaee interface Made Withdrawn Request Deployed Deployed Propcted Reasons Comment 

SAN I 

Glendora Police 
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ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

769 IlwindalePoliceDepan CA ES 2 CDMA 08/12/02 NA NA N NA 04/01 104 1. 2 Agreement 

777 LaVernePoliceDepartr CA ES 1 CDMA oaioi/02 NA NA N NA 0410 1104 1 . 2  Agreement 

777 LaVernePoliceDepart CA ES 2 CDMA 08/12/02 NA NA N NA 04/01/04 1 . 2  Agreement 
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1 

789 Lodl Police Depanment CA SANJOl  2 CDMA i i1ia103 NA NA N NA 0511 8/04 less than 6 months 
LOS 
ANGEL 

790 Lomlla Sheriffs Station CA ES 1 CDMA 08lOllO2 NA NA N NA 04/01/04 1.2 Agreement 
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ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

LOS 
ANGEL 

797 Lo5 Angeles County Fir( CA ES 1 CDMA 08101102 NA NA N NA 04101104 1 . 2  Agreement 

797 Los Angeles County Flit CA ES 2 CDMA 08112102 NA NA N NA 04101104 1 . 2  Agreement 

798 Los AngelesCounlySha CA ES 1 CDMA 08101102 NA NA N NA 04101104 1 . 2  Agreement 

798 Los AngelesGounly Shi CA ES 2 CDMA 0811 2102 NA NA N NA 04101104 1 . 2  Agreement 

799 Los AngelesFlreDepar CA ES 1 CDMA 08101102 NA NA N NA 04101104 1 2  Agreement 

799 Los AngelesFireDepaO CA ES 2 CDMA 08il2102 NA NA N NA 04101104 1 . 2  Agreement 

800 Los AngelesPaliceDep CA ES 1 CDMA 08101102 NA NA N NA 04101104 1 2  Agreement 

800 Los AngelesPoliceDep CA ES 2 CDMA 08112102 NA NA N NA 04101104 1.2 Agreement 

805 Malibu-Lost HMs Sheriff CA ES 1 CDMA 08101102 NA NA N NA 04101104 1 2  Agreement 
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Monlebello Police ANGEL 
830 Depaflmenl CA ES 2 CDMA 08/12/02 NA NA N NA 04101104 1 , 2  Agreement 

LOS 
ANGEL 

834 Monlerey Park Police D( CA ES 1 CDMA 08101102 NA NA N NA 04101104 1 , 2  Agreement 
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872 Pic0 Rivera Sheriffs Sla CA ES 2 CDMA 08112l02 NA NA N NA 04101104 1.2 Agreement 

873 Department CA DA 1 CDMA 04108103 NA NA N NA 04101104 1 2  Agreement 

873 Depallrnent CA DA 2 CDMA 04108103 NA NA N NA 04101104 1. 2 Agreement 

Piedmont Police ALAME 

Piedrnoni Pnlice ALAME 
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San Carlos Police 

San Gabriel Police 

San Gabriel Police 
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Sierra Madre Police 

Sierra Madre police 
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1 

LOS 
Whittier Police ANGEL 

1047 Depatlmenl CA ES 2 CDMA 08/lZIOZ NA NA N NA 04101104 1 2  Agreement 

1051 YoloCauniy Comrnun#cat#oni CA YOLO 1 CDMA 11/28103 NA NA N NA 05/28/04 less lhan 6 months 



~ 
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CO R 1 CDMA NA 1 1122 Communicalions 

1 1122 Communications CO R 2 CDMA 07110102 

1 1127 Sheriffs Office CO AS 1 CDMA NA 

Denver Combined DENVE 

Douglas County DOUGL 

NA NA Y 05130100 

NA NA N NA 03131 104 1 , 2  Agreement 

NA NA Y 0511 9/00 


	Summary
	Introduction
	A Sprint Handset Activation Rate
	B Sprint Phase 1 & 11 Deployments
	C Challengcs Beyond Sprint™s Control
	D FCC Reporting Requirements

	Current Status of Phase I and I1 Requests
	A Phase 1 Siatus
	B Phase I1 Status -
	A Lucent Markets
	B Nortel Markets

	Current Handset Sales
	Affidavit Requirement
	Conclusion

